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1 |84210/84290| 7826/9072 |04-06249-01 Greenville DMV/SHP No - 0-25% 589,100 |Receipts Yes On budget Bids were opened with the low bid being well within budget.
$10,343,959
4 84210 7826 11-09078-01 Swan Quarter Comfort Center/Operations Center No - Complete Jun-18 3,330,300 |Receipts Yes On budget Shelby Scales said to send final pay app to Cadet and close the
and Dormitory - Ferry $3,846,100 contract. If he wishes to pursue claims, he can later.
9 84210 7826 13-10060-01 Asheville MultiUse Office - DOH 13 No Construction Drawings (CD) May-17 34,400 |Receipts Conference call last week. Division 13 will not be adding funds,
$1,967,035 the building will be reduced and then bid.
12 84210 7826 16-12916-01A Lumberton Equipment Shop - DOH 6 No - 50-75% Jul-19 2,197,000 |Receipts Yes On budget Construction issues with masonry and steel erectors have been
$3,040,600 ongoing. A new project superintendent is now in place.
13 84210 7826 00-17944-000 Newland Maintenance Office/Assembly Building - No Schematic Design (SD) 34,000 |Receipts No Over budget On hold.
DOH 11 $839,500
14 84210 7826 16-14194-01A Winfall REU Warehouse No Design Development (DD) 74,000 |Receipts Yes Over budget Yes David Varel will be project manager. Had meeting with designer
$696,000 last week and will begin making changes per owner request.
15 84210 7826 15-12499-01A Castle Hayne Multi-Unit Facility - DOH 3 No - 50-75% Aug-19 1,409,200 |Receipts Yes On budget GC still behind schedule but progress is being made. At least two
$1,754,000 subs have complained about lack of payment.
17 84210 7826 16-12991-01A Equipment Shop - Rosman No Construction Drawings (CD) 236,000 |Receipts Yes On budget CD phase has been submitted to SCO for review.
$1,577,906
18 84210 7826 14-11279-01A Equipment Shop - Wagram No - Complete Apr-19 2,474,000 |Receipts $2,298,690 Yes Over budget Building looks good overall and is very near completion.
20 84210 7826 12-09859-01A Greenville Equipment Shop - Design - DOH 2 No - 25-50% 5,500,000 |Receipts $8,683,000 Yes On budget Project is going well.
25 84210 7826 17-17905-01A Swan Quarter Equipment Office/Shop - DOH 1 No Design Development (DD) 36,400 |Receipts Yes David Varel will be project manager. Had meeting with designer
$1,200,000 last week.
26 84210 7826 TBA Iredell County Bridge Maintenance Office and No Design Development (DD) 9,200 |Receipts Yes On Hold - RIF
Warehouse DOH 12 $962,000
27 84210 7826 14-11260-01 Orange County Storage Shed - DOH 7 No - 75-100% Jun-19 500,000 |Receipts Yes On budget Contractor has been removed and the bonding company will be
$725,000 completing the project.
28 84210 7826 17-17902-02A Durham County Maintenance REU/IMAP No Final Drawings/Bid (FD) 42,200 |Receipts Bids were opened and Request to Award has been sent to SCO.
Warehouse - DOH 5 $1,089,000
29 84210 7826 17-17904-01A Wilson County Maintenance Assembly Office - DOH No Final Drawings/Bid (FD) 147,500 |Receipts Bids were opened and Request to Award has been sent to SCO.
4 $1,939,000
32 84210 7826 TBA Graham County Maintenance Complex - Phases | No Final Drawings/Bid (FD) On-hold 439,300 |Receipts Working on infrastructure improvements.
and Il - DOH 14 $1,150,000
33 84210 7826 17-17945-01 Dallas Equipment Shop - DOH 12 No Schematic Design (SD) 21,800 |Receipts Site study complete. Working with Division for final location of
$1,605,000 new shop.
35 84210 7826 14-11265-01 Sampson County Equipment Shop - DOH 3 No - 75-100% Aug-19 3,171,900 |Receipts Yes On budget Construction is nearly complete. Final inspection for owner
$3,350,000 occupancy may be delayed because of the generator issues.
41 84210 7826 14-11007-01 Clay County Equipment Shop - DOH 14 No Final Drawings/Bid (FD) 137,300 |Receipts Yes On budget Design is being simplified. Will rebid soon.
$1,502,928
42 84210 7826 14-11014-01 McDowell County Bridge Maintenance Assembly - No - Complete Jun-19 1,099,200 |Receipts Yes On budget Construction is nearly complete.
DOH 13 $1,550,000
44 84210 7826 14-11007-01 Graham County Maintenance Assembly Office No Final Drawings/Bid (FD) 71,400 |Receipts $843,725 Yes On budget Design is being simplified. Will rebid soon.
45 84210 7826 17-17064-01 Rowan County Renovation/Addition No Construction Drawings (CD) 52,000 |Receipts We plan to have this ready for bid soon.
District/Resident Engineer's offices $630,000
46 84210 7826 17-17063-01 Asheboro Maintenance Warehouse and Sign Shop No - 50-75% 72,800 |Receipts Construction has begun.
$621,400
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